

Project Report PRJ-202606-SEED1

Reference: cmr0b8lyp0027ukrq4yr805dn · Acme Manufacturing Ltd

body { font-family: Helvetica, Arial, sans-serif; font-size: 11pt; color: #1e293b; margin: 0; padding: 40px; } .letterhead { border-bottom: 2px solid #2563eb; padding-bottom: 12px; margin-bottom: 24px; display: flex; justify-content: space-between; align-items: center; } .company { font-size: 18pt; font-weight: bold; color: #070f2f; } .customer-logo { font-size: 10pt; color: #64748b; } h1 { font-size: 16pt; color: #070f2f; margin: 0 0 8px; } .meta { font-size: 9pt; color: #64748b; margin-bottom: 20px; } .content { line-height: 1.5; } .signature-block { margin-top: 40px; padding: 16px; border: 1px solid #cbd5e1; background: #f8fafc; } .footer { position: fixed; bottom: 24px; left: 40px; right: 40px; font-size: 8pt; color: #94a3b8; text-align: center; border-top: 1px solid #e2e8f0; padding-top: 8px; } Techsuite Customer: Acme Manufacturing Ltd Project Report PRJ-202606-SEED1 Reference: cmr0b8lyp0027ukrq4yr805dn · Generated: 6/7/2026, 12:52:39 pm Acme S/4HANA Implementation Project Report · Generated: 6/7/2026, 12:52:39 pm Project summary Project ID PRJ-202606-SEED1 Project code ACME-S4-IMPL Customer Acme Manufacturing Ltd Type Implementation Status Active Manager Chandran R Planned start 1/3/2025 Planned end 31/3/2026 Actual start 15/3/2025 Actual end — Planned hours 1200 Completion 13% Overdue tasks 1 Milestones 3 milestone(s); 0 signed off. Team members Name Role Crystalin Selci Project Owner Chandran R Project Manager D Saleth Pravin Raju Project Coordinator Gayathiri Project Responsible Person Jayanth Amarish S M Team Member Jayasurya Thirugnanam Team Member SAP Consultant Demo Team Member Linked tickets Ticket ref Title Status Priority Assignee Due date Tasks TKT-SEED-ACME-008 [ACME] SAP issue #8 — RESOLVED Resolved Medium SAP Consultant Demo — 0 TKT-SEED-ACME-005 [ACME] SAP issue #5 — OPEN Open High SAP Consultant Demo — 1 TKT-202606-0032 Sample Ticket Open High Gayathiri 1/7/2026 1 TKT-SEED-ACME-001 [ACME] SAP issue #1 — IN PROGRESS In Progress Critical SAP Consultant Demo — 1 Project tasks Ticket ref Title Type Assignee Status Priority Planned start Planned end Planned hrs Logged hrs Completion Stage TKT-SEED-ACME-005 Sample Task Jayasurya Thirugnanam Active Critical — 16/7/2026 0 0.75 0% Yet to start TKT-202606-0032 Enhancements Task Gayathiri — — — 0 0 0% Yet to start TKT-SEED-ACME-001 FI Configuration Task SAP Consultant Demo Active Medium 1/5/2025 31/8/2025 200 0 40% Yet to start TKT-SEED-ACME-005 Test Sub Task Sub-task · Sample Chandran R Active Critical — — 0 2 0% Yet to start TKT-SEED-ACME-005 Sub Task 2 Sub-task · Sample Crystalin Selci Active Critical 2/7/2026 9/7/2026 0 0 0% Yet to start TKT-SEED-ACME-001 GL Account Configuration Sub-task · FI Configuration SAP Consultant Demo Active Medium 1/5/2025 31/7/2025 80 30 50% Yet to start Scope — Page 1 · Techsuite — Confidential